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I. BACKGROUND AND CONTEXT 

The CDAF Program began on September 30, 2009. Its overall goal is to support communities throughout 
Bolivia in meeting their basic needs. The purpose of the project is to assist underserved communities to 
resolve specific, self-identified problems through small grants. The objectives are to:  
 

a) Finance small-scale development activities to respond to immediate needs of Bolivians in ways 
that build local problem-solving capacities, and  

b) Contribute to promoting better understanding of the United States Government (USG) and its 
development assistance in Bolivia through activities that have an impact of the level of the 
individual.  

 
To achieve these goals and objectives, ACDI/VOCA implements the CDAF Program in close 
coordination and consultation with USAID and through a series of activities designed to empower 
communities to achieve their social and economic development objectives. Over the five-year life of 
project (LOP), the CDAF Program will implement more than 110 small-grant projects throughout 
Bolivia, with particular emphasis on benefitting traditionally excluded segments of the population, 
including women and indigenous groups. The CDAF Program will implement approximately 20-25 
small, self-help projects per year.  
 
The CDAF Program advocates and advances valuable initiatives through transparent and objective 
identification, assessment and development methodologies, working with concerned citizens and 
beneficiary groups to facilitate idea-sharing on how to improve stakeholders’ lives. 
 
II. PROGRAM SUMMARY 

This quarterly report summarizes activities during the first quarter of FY 2011 (October 1 - December 31, 
2010). Project activities are reported by programmatic area (Inclusion, Maternal and Child Health, 
Agriculture and Biodiversity). During this reporting period, the following key activities were completed:  
 
Highlights of the Quarter 

 
• Meetings were held to mark the conclusion and delivery/transfer of seven projects in various 

municipalities and departments. The Program’s Information Management System (Sistema de 
Información del Fondo para Actividades de Desarrollo Comunitario (SICDAF)) was updated as 
well. 

• Agreements were signed with: 
o U.E. Añufani for the construction of bathroom stalls for Olympic sports that take place 

there 
o PAS QUINUA FLOR – Caracollo to support facilities renovations such as the 

construction of a bathroom for the children to use and providing furnishings such as cots, 
tables and chairs 

o La Fundación Cultural de Kalasasaya y el Distrito de San Antonio IV (The Cultural 
Foundation of Kalasaya and the District of San Antonio IV) to supply materials for the 
construction of small greenhouses to produce food items for consumption and sale  

o The Suni Uta Choquemarca community, which is on the border with Chile, to provide 
computers and introduce the students and teachers to new technologies  

o The Municipality of Monteagudo for the construction of doublewide desks 
o The Sequichuro community for the construction of a classroom and computer lab 
o The Municipality of Comanche for the construction of a computer lab 
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Meetings  

• Several meetings were held with Virginia Moscoso (AOTR) to review requests for funding, 
approve projects, and schedule visits to the field to identify the needs and potential impacts of 
future projects to be financed.  

 
• Periodic meetings were also held with the Bolivia Communications Activity (BCA), where events 

as well as the production of documentaries for project visibility were coordinated with CDAF.  
 
Field Visits 
  
     October:   
 
• CDAF staff traveled to the communities of Tarija y  
Chuquisaca to deliver medical equipment to the Virgen  
del Carmen medical center and other clinics in the 
Municipality  
of Las Carreras. A visit was also made to the center for  
the disabled in the Tarija Department by Fr. Miguel 
Donahue.  

 
 
 

 
 

• With the participation of USAID Director Mr. 
Wayne Nilsestuen, the project delivered t-shirts, 
medals, trophies, and balls for XII Special 
Olympics.  
 

 
• Meetings were held with the Suni Uta 

Choquemarca Community. 
 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

Prizes for the Special Olympics competition are 
delivered to event organizers in the USAID gardens. 
Various officials and members of the local press 
attended.   

Tour of the Casa de Amistad, where Fr. Donahue 
explains the center’s needs to Virginia Moscoso. 
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November: 
 

• Kitchen equipment and a greenhouse were officially 
handed over to SUMA QAMAÑA.  
 

• Bathroom stalls were presented in the Añufani 
community. 
 

• An agreement was signed with the Suni Uta 
Choquemarca community and computer equipment 
was delivered  

 
 

 
 
 

 
• Meetings were held at the Embassy with Mr. 

Narciso Cruz and Mr. Pablo Paniagua from the 
Calacoto community, and Todd Miyahira from the 
US Embassy.  

 
• A meeting was held at the CRS Bolivia offices for a 

Project in Laja.  
 
 
 
 

 
 
 
 

December: 
 

• Meetings were held with the Calacoto community to explain the project’s activities 
• Agreements were signed with the Monteagudo municipalities   
• A trip to Sucre was made to visit the Mojocoya Municipality and see what the municipality’s 

needs are  
• Meetings were held with the Santa Clara Sucre Convent.  

 
The status of the CDAF Program’s implementation is summarized in the following chart and in Annex 1:  
 
 
 
 
 
 
 
 
 

Project Phase Total  % 

Concluded 30 88.24 
In implementation     1   2.94 
In approval process    3   8.82 
Total  34 100.00 

The USAID Director and a representative from Suma 
Qamaña paint the walls of a greenhouse built with CDAF 
funding for food production for the center. 

Officials from the US Embassy, USAID, and the 
Suni Uta Choquemarca community on the Chilean 
border, deliver new computers to the community.   
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Projects status during the current quarter 
 
Projects in the Approval Process  

• Classroom Construction Vichaya (CDAF 032) 
• Provision of Maternal/Infant Equipment Mojocoya Municipality (CDAF 033) 
• Provision of equipment for the Children’s Cafeteria at the Santa Clara Convent  (CDAF 034) 

 
Projects in Implementation  

• U.E. San Miguel de Bañado Desk Donation (CDAF 029) 
 
Concluded Projects 

• XII National Special Olimpics Bolivia Games (CDAF 019) 
• Construction of bathroom stalls in Añufani (CDAF 025)  
• Quinua Flor Nursery - Caracollo (CDAF 026) 
• Horticultural Production in Greenhouses (CDAF 027) 
• Donation of Computers (CDAF 028) 
• Computer lab construction Kella Kella Alta (CDAF 030) 
• Classroom and Computer lab consturction U.E. San Felipe (CDAF 031) 

 
III.  CDAF in Numbers  

The following table presents information on CDAF’s project portfolio and its beneficiaries by division 
and department, as well as its total corresponding investments. Annex 1 contains a list of all projects with 
complementary information for each.  
 
 
 

Department 

Investment 
by 

Department 
(US$) 

Number of Projects by 
Department 

Number of Beneficiaries 
by Programmatic Area 

Total 
Beneficiaries 

by 
Department 

INC H AG B TOTAL  INC H AG B TOTAL 

SANTA CRUZ 20,014.00 - - 1 - 1 - - 400 - 400 

PANDO - - - - - - - - - - - 

LA PAZ 127,427.21 14 - 1 - 15 3,524 - 180 - 3,704 

POTOSI 41,844.91 4 1 - - 5 544 120 - - 664 

BENI - - - - - - - - - - - 

COCHABAMBA 20,294.66 2 - - - 2 321 - - - 321 

ORURO 34,616.55 3 - - - 3 678 - - - 678 

CHUQUISACA 41,949.50 3 1 - - 4 3,979 350 - - 4,329 

TARIJA 7,748.50 1 - - - 1 5,458 - - - 5,458 

TOTAL 293,895 27 2 2 - 31 14,504 470 580 - 15,554 

Reference: Inclusion (INC), Health (H), Agriculture (AG), Biodiversity (B).  

 

Table 2: CDAF projects concluded by department, program area, and number of beneficiaries.  
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IV. SUMMARY OF ACTIVITIES 

A. INCLUSION  
 

Project in the Approval Process 

 

 

Projects in Implementation 
 

U.E San Miguel de Bañado Double-wide Desk Donation (CDAF 0029)  
 
Many municipalities in Bolivia do not have infrastructure in good repair much less furniture. This is the 
case in the Monteagudo municipality, where the needs are great and the resources are not sufficient to 
meet the demands of the area. Therefore the municipality is requesting funding for furniture. Through the 
CDAF Program, desks will be built to meet the educational needs of the school children.     

 

 

 

 

 

 

 

 

 

NAME AND PROJECT CODE BENEFICIARY DEPARTMENT 

Classroom Construction 
Vichaya  (CDAF 0032) 

Children from the U.E. Antonio Díaz 
Villamil 

LA PAZ 

Descriptive Summary: Since its inception, the Antonio Diaz Villamil Education Center has experienced ups 
and downs. It began as a private school and was then transferred to the State. As it is close to the border, and 
many children migrate looking for a better education the establishment came to have 12 students. 
Subsequently, a cement production site was founded in the area and immigration to the Vichaya community 
grew to the point that now there is not sufficient space to educate the children. Currently there are 300 children 
and a strong need for classrooms. Funding from the municipality is not sufficient and the local authorities have 
requested support. Through the CDAF Program, funding could be provided for the construction of classrooms 
to help meet the schools needs. The municipality has committed to build desks for the classrooms as a cost 
share contribution.  

NAME AND PROJECT CODE BENEFICIARY DEPARTMENT 

Provision of equipment for the 
Children’s Cafeteria at the Santa 
Clara Convent  (CDAF 0034) 

6 to 15 year old children  CHUQUISACA 

Descriptive Summary: Many poor children search for a way to satisfy their hunger and end up eating at food 
stalls that fill them up but do not provide the nutrition that the children need for development. The Santa Clara 
Convent has proposed an initiative to start a cafeteria for the impoverished children. The convent currently has 
the infrastructure for the cafeteria, but does not have the necessary equipment to provide meals. With the 
necessary equipment, the cafeteria would increase food security for the children of Sucre. Kitchen appliances 
and furnishings are all that are needed to begin operations and provide better nutrition to the children.  
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Concluded Projects 
 
Bolivia’s XII Special Olympics Games (CDAF 019) 

 
 
 
After three days of a great display of effort and 
enthusiasm by approximately 700 athletes from different 
parts of the country, the games drew to a close with a 
celebration and well-deserved awards and recognition 
from various sponsors such as USAID, which through 
CDAF gave t-shirts and gold, silver and bronze trophies.  
The winners of the competition will go on to represent 
Bolivia in the Special Olympics in Greece next year.  

 
 
 
 
Construction of Bathroom Stalls Añufani (CDAF 025)  
 

Through the intiative of the U.E. Añufani in 
coordination with the Government of the La Paz 
department, the student games were held at this school. 
Several schools participated in the games which 
included both sports and school curriculum. To support 
the games, the community constructed a new 
mulipurpose facility. USAID funded the construction of 
bathroom stalls and refurbished two classroom roofs as 
part of the effort. The project benefited 83 children and 
faculty.   
 
 
 
 

Quinua Flor Nursury - Caracollo (CDAF 026) 
 
The Quinua Flor Nursery in  Caracollo, is an initiative of 
the mothers that work at the location where the women 
work together to export flowers and care for their 
children which they bring with them. Unfortunately, the 
facility did not have adequate flooring and was very cold 
which caused the children to get sick. With the support 
of CDAF, the childcare facilities were improved through 
the donation of a parquet floor and furniture (cots, tables 
and chairs), as well as the construction of bathrooms for 
the children. 60 children benefitted from this project.  
 

 
 
 

Virginia Moscoso participates in the awards ceremony. 

One of the rooms with a parquet floor in the  Quinua Flor 
Nursery. 

 
Ribbon cutting and oficial handover of the new 
bathroom at Unidad Educativa Añufani. 
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Donation of Computers (CDAF 028) 

 
 

The Unidad Educativa ¨HACIA EL MAR¨ in the 
Sajama – Oruro province, was supported with the 
donation of 5 computers, a printer, a router, 6 tables 
and power stabilizers for each work station. The 
equipment not only serves educational purposes for 
the children, but also is used by the teachers and the 
community. 218 people in the Suni Uta 
Choquemarca Community benefit from the project. 

 
 
 
 
Computer Lab Construction Kella Kella Alta (CDAF 030) 

 
The U.E Kella Kella Alta, Comanche Municipality, has 
146 students. The establishment received 16 computers 
from the government, but the computers were just in 
storage because there was no computer lab to house the 
computers. The municipality of Comanche did not have 
the resources to build a lab. Now, with the support of the 
CDAF Program, the 2011 school year began with a new 
space for the students and teachers to use the new 
technology resources.   
 
 

 
 
 
Classroom and Computer Lab Construction U.E. San Felipe (CDAF 031) 

 
The Unidad Educativa de San Felipe is located in the 
small community of Sequichuro - Viacha. The children 
in the community attend classes in poor conditions, 
which prompted the community to request support for 
the construction of 2 new rooms – one classroom and 
one computer room. The space is used by both children 
and adults. In the morning the children have classes and 
in the evenings and nights there are post-literacy classes 
for adults.  40 people benefit from the Project.  

 
 

 
 

The new Computer lab at the Unidad 
Educativa de Kella Kella Alta. 
 

One of the new spaces at the Unidad 
Educativa San Felipe 

Mr. John Creamer from the US Embassy, together with 
children from the Suni Uta Choquemarca Community, 
participate in a review of the new equipment.  
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B. HEALTH (MATERNAL AND INFANT) 
 
Projects in the Approval Process 
 

 

C. AGRICULTURE  
 
Horticultural Production in Greenhouses (CDAF 027) 

Without employment and with the cost of food getting 
higher and higher every day, many women have 
difficulty getting nutritious food for their families. These 
difficulties prompted an initiative to support the 
construction of small greenhouses to allow families to 
produce their own food and generate income by selling 
any surplus. CDAF’s support of the project included the 
procurement of agrofilm, PVC pipes, wood, and nails for 
the construction of 30 small greenhouses. Beneficiaries 
provided land and labor, and received technical 
assistance and seeds from  la Fundación Kalasasaya. 180 
people benefited from this project.  

 
 
 
 
 
D. ENVIRONMENT  
 
There were no specific activities under this program area this quarter.  
 
V. PERFORMANCE AND INDICATOR RESULTS 

The Monitoring and Evaluation Plan (M&E) designed by ACDI/VOCA for the CDAF Program allows us 
to measure and analyze the results achieved and determine the reach and impact of the program. By the 
end of the reporting period the final PMP was still being reviewed by USAID. Upon official approval, 
ACDI/VOCA will proceed with the monitoring and evaluation process of CDAF projects, compiling the 
appropriate evaluations and corresponding reports.  The table below presents the indicators acquired from 
concluded. Upon approval of the PMP, this information can be considered valid. 

NAME AND PROJECT CODE BENEFICIARY DEPARTMENT 

Provision of Maternal/Infant 
Equipment Mojocoya (CDAF 
0033) 

Municipio Mojocoya CHUQUISACA 

Descriptive Summary: The Municipality of Mojocoya is 110km away from the nearest medical facility that 
cares for maternal and infant health, and vulnerability is therefore very high. The nearest medical facility is in 
the Municipality of Tarbuco, which has a hospital. The equipment at the main health center in Mojocoya is 
insufficient to address maternal and infant healthcare needs. It is imperative that an intervention is made to 
protect and improve care for this vulnerable group. Given the high rate of maternal and infant mortality, the 
community is requesting healthcare equipment to reduce the rates of maternal and infant morbidity and 
mortality.  

View of a greenhouse, preparing boxes for cultivation. This 
activity was supported by USAID  
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Indicator: R.1. Number of people benefitted by CDAF activity 
Total number of individuals who receive one or more types of assistance through project intervention, including improved infrastructure (education and health), 
training and enhanced capacity, financial assistance and access to new and improved equipment, technologies and services. 
 

INDICATOR 
R.1. 

Unit of 
Measure 

Quarterly Results 2010 -2011 
Total 
LOP 

Disaggregated 

Year 1 QI QII TOTAL 
Y2  Total Result Division Gender Age 

Number of 
Beneficiaries Number 13,627 1,927  1,927 15,554 60,000 Inclusion 14,504 Sex   Children 4,718 

Location    LPZ PTO ORO CBA CHQ TJA SCZ BEN PAN Agriculture      580 Male    Adolescen
ts 

1,264 

By 
Department   3,704 664 678 321 4,329  5,458  400     Health   470 Female   Adults 9.522 

  Biodiversity  Total 15,554 
Senior 
Citizens 50 

 
Indicator R.2. % of beneficiaries with an increased awareness of USG developmental assistance effort and role in Bolivia 
Through focus groups, ACDI/VOCA will gather information regarding the families’ understanding and awareness of the role the USG plays in developmental 
assistance in Bolivia.    
 

INDICATOR R.2. 

Unit 
of 

Meas
ure 

Quarterly Results 2010-2011 
Total 
LOP 

DESAGREGACION 

Year 1 QI QII TOTAL 
Y2 

Total 
Result Division Gender Age 

% of beneficiaries 
with an increaased 
awareness of USG 
developmental 
assistance effort and 
role in Bolivia 

Perc
enta
ge 

ND     ND ND TBD Inclusion   Male   Children   

Location   LPZ PTO ORO CBA CHQ TJA SCZ BEN PAN Agriculture   Female   Adolesce
nts  

  

By Department                     Health   Total   Adults   

  Biodiversity     Senior 
Citizens    
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Objective 1: The financing of small development activities responds to the immediate needs of Bolivians living in poverty in a 
way that strengthens their ability for local problem solving 
 
Indicator O.1. Total number of projects financed (small grants) 
USAID/Bolivia and ACDI/VOCA will create project profiles and environmental impact assessments for all projects to be implemented 
 

INDICATOR O.1. Unit of 
Measure 

Quarterly Report 2010 -2011 
Total 
LOP 

Disaggregated 

Year 1 QI QII TOTAL 
Y2 

Total 
Result Division  

Total Number of Projects 
Financed Number 23 8  8 31 110 Inclusion 27 

Location   LPZ PTO ORO CBA CHQ TJA SCZ BEN PAN Agriculture  2 

By Department   15 5 3 2 4 1 1   Health  2 

  Biodiversity   

 
 
Indicator O.1.1. Number of infrastructures and/or related projects 
Total number of projects including refurbishments, extensions, remodeling or new construction, as well as the provision of equipment, donation of material, tools 
or other inputs for activities related to health, education, basic sanitation, irrigation, economic production and service assistance.  
 

INDICATOR O.1.1. Unit of 
Measure 

Quarterly Report 2010-2011 
Total 
LOP 

Disaggregated  

Year 1 QI QII TOTAL 
Y2 

Total 
Result Division  

Number of infrastructures 
and/or related projects Number 14 4  4 18 60 Inclusion  13 

Location   LPZ PTO ORO CBA CHQ TJA SCZ BEN PAN Agriculture    1 

By Department   9 3 1 1 3  1   Health   2 

  Biodiversity   2 
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Indicator O.1.2. Number of supported service or productive organizations 
Total number of social or productive organizations or associations supported by one or various CDAF activities.  
 

INDICATOR O.1.2. Unit of 
Measure 

Quarterly Results 2010-2011 
Total 
LOP 

Disaggregated 

Year 1 QI QII TOTAL 
Y2 

Total 
Result Division  

Number of supported 
service of productive 
organizations  

Number 6  3  3 9 30 Inclusion  7 

Location    LPZ PTO ORO CBA CHQ TJA SCZ BEN PAN Agriculture  2 

By Department   4  1  2 1      1     Health   

  Biodiversity   

 
 
Indicator O.1.3. Number of work days created by CDAF sponsored activities 
Number of people that work one eight-hour day.  
 

INDICATOR O.1.3. Unit of 
Measure 

Quarterly Results 2010-2011 
Total 
LOP 

Disaggregated 

Year 1 QI QII TOTAL 
Y2 

Total 
Result Division 

Number of work days 
created by CDAF 
sponsored activities 

Number  151 39  39 190 TDB Inclusion  175 

Location    LPZ PTO ORO CBA CHQ TJA SCZ BEN PAN Agriculture   

By Department   70 41 35 5 39     Health  10 

  Biodiversity   5 
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Indicator O.1.4. Amount of beneficiary counterpart contribution 
Total amount of cash and in-kind counterpart contributions given by the beneficiaries or third parties toward the total project cost. This amount should be 
properly accounted for and backed up with adequate documentation.      
 

INDICATOR O.1.4. Unit of 
Measure 

Quarterly Report 2010-2011 
Total LOP 

Disaggregated 
 

Year 1 QI QII TOTAL 
Y2 

Total 
Result Division   

Amount of beneficiary 
counterpart contributions 

 Amount 
US$  85,276 77,600  77,600 162,876 375,000  Inclusion  147,058 

 Location    LPZ PTO ORO CBA CHQ TJA SCZ BEN PAN  Agriculture 0 

 By Department    91,400 14,420 6,279 26,720 19,899 4,158 0 0 0  Health 15,818 

   Biodiversity  
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Objective 2: Contribute to promoting a better understanding of the USG and its assistance to Bolivian development by way of 
activities that have impact on the level of the individual 
 
Indicator O.2. Number of public events with press or other audiovisual media coverage  
Number of events directly related to CDAF activity. An “event” can be a workshop, project inauguration or hand over with coverage by the press or by another 
registered audiovisual branch of the media   
 

INDICATOR O.2. Unit of 
Measure 

Quarterly Report 2010-2011 
Total 
LOP 

Disaggregated 

Year 1 QI QII TOTAL Y2 Total 
Result Division  

Number of public events 
with press or other 
audiovisual media 
coverage 

Number 6 2  2 8 60 Inclusion 7 

Location    LPZ PTO ORO CBA CHQ TJA SCZ BEN PAN Agriculture   

By Department    4 1 1  2     Health  1 

  Biodiversity   

 
Indicator O.2.1. Number of CDAF supported public events 
Number of public events (workshops, inaugurations, training sessions) with beneficiary participation. 
 

INDICATOR O.2.1 Unit of 
Measure 

Quarterly Results 2010-2011 
Total 
LOP 

Disaggregated 

Year 1 QI QII TOTAL Y2 Total 
Result Division 

Number of CDAF 
supported public events Number  9  6   6 15 80 Inclusion  15 

Location    LPZ PTO ORO CBA CHQ TJA SCZ BEN PAN Agriculture   

By Department   10 1 2 2      Health   

  Biodiversity   
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VI.  LOOKING FORWARD 

For the next quarter, ACDI/VOCA anticipates the following activities: 
 
• Evaluation, selection, and approval of three new requests for assistance.  
• Facilitation of at least two public events that highlight CDAF support for critical needs of beneficiary 

communities. 
• Monitoring and evaluation of projects in implementation and follow-up of concluded projects to 

ensure their success and sustainability.  
 

 

VII. FINANCIAL INFORMATION  

During the reporting period, ACDI/VOCA expended approximately $102,476 in project funds, of which 
$72,835 corresponds to sub-grants expenditures. A budget pipeline report showing project expenditures 
for the reporting period and the SF 425 are provided on the following pages. $77,600.73 in counterpart 
contributions was presented during the current quarter and will be reflected in the SF-425 next quarter. 
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BUDGET PIPELINE REPORT 
For Informational Purposes Only 

 

Cost Categories 
Expenditures 

through 

09/30/10 

Current 

Quarter 

Expenditures 

(10/01/10 – 

12/31/10) 

Total 

Expenditures 

Budget for 

Life of 

Project 

Current 

Balance 

Salaries & Services 47,199 13,823           61,021  287,059 226,038 

Fringe Benefits 17,003   4,442           21,444    96,425   74,981 

Travel   3,689   1,214             4,903    21,438   16,535 

Equipment & Project Assets      767      361             1,128    12,915   11,788 

Operations   2,524  1,558             4,082    20,642   16,560 

Other Direct Costs   2,074 722             2,796      8,282     5,486 

Total Direct Costs 73,255 22,120 95,375 446,761 351,386 

Overhead  24,852 7,521 32,372 153,239 128,387 

Total Operations  98,107 29,641 127,747 600,000 472,253 

Total Sub-awards 221,081 72,835 293,916 900,000 606,084 

Total Inclusion Sub-awards  184,921 71,259 256,180 420,944 164,765 

(CDAF 001) Refurbishment of eating area for senior citizens - Potosí     9,948  9,948   

(CDAF 002) Construction of two class rooms U.E. Rosa Agramont     9,769  9,769   

(CDAF 003) Provision of double-wide school desks Mun. Callapa     5,006  5,006   

(CDAF 004) Provision of equipment Mosoj Yan     5,709  5,709   

(CDAF 005) Refurbishment U.E. Lime – Mun. Las Carreras     9,054  9,054   

(CDAF 006) Construction of two classrooms U.E. El Palomar – Chaquí   13,076 -134 12,942   

(CDAF 008) Provision of Laboratory equipment- Yunchara      7,748  7,748   

(CDAF 009) Refurbishment of Health Center- Virgen del Carmen    15,010     81 15,091   

(CDAF 011) Construction of U.E.G.J. Monje de la Riva – Pucarani    12,895  12,895   

(CDAF 012) Certification for an Animal Health Diagnostic and Research Lab    14,812  14,812   

(CDAF 013) provision of school supplies El Alto       4,992  4,992   

(CDAF 014) Construction of bathroom stalls U.E. Malla       9,895  9,895   

(CDAF 015) provision of double-wide school desks Mun. Porco       4,646  4,646   
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(CDAF 016) Provision of double-wide school desks, hexagonal tables and 
chairs - Mun. Ckochas)       6,294  6,294   

(CDAF 017) Provision of double-wide school desks Mun. Curahuara de 
Carangas     9,225  9,225   

(CDAF 018) Provision of materials for bathroom construction Cascachi         924  924   

(CDAF019) XII Bolivian Special Olympics Games               0  7,742 7,742   

(CDAF 020) Provisions for Cooking Classes at the SUMA QAMANA Youth 
and Adolescent Center      9,094  9,094   

(CDAF 021) Carita Feliz (Happy Faces) Campaign      8,021  8,021   

(CDAF 022) Construction of Bathroom stalls U.E. Quiroga    14,502     84 14,586   

(CDAF 023) San Miguel Solidarity Center       4,291  4,291   

(CDAF 024) Strengthening the education program at the Nuestra Señora 
del Carmen Parish     10,010  10,010   

(CDAF025) Bathroom Construction U.E. Añufani               0 17,683 17,683   

(CDAF026) Quinua Flor Nursury, Caracollo                0 15,035 15,035   

(CDAF 028) Computer Donation Suni Uta – M. C. de Carangas              0 10,357 10,357   

(CDAF 029) UE. San Miguel de Bañado Desk Donation               0        20 20   

(CDAF 030)  Computer lab construction Kella Kella Alta               0   5,505 5,505   

(CDAF 031) Classroom and Computer lab construction UE. San Felipe de 
Sequichuro               0 14,886 14,886   

Total Health Sub-Awards      22,144     -333 21,811 125,000 103,189 

(CDAF 007) Construction of bathroom stalls – Chaquí       8,268     -253 8,015   

(CDAF 010) Refurbishment of Health Center -  Santa Rosa     13,876       -80 13,796   

Total Agriculture Sub-Awards      10,008   1,909 11,917 334,633 322,716 
(CDAF 024) Strengthening the education program at the Nuestra Señora 
del Carmen Parish     10,008         -4 10,004   

(CDAF 027) Horticultural Production in Greenhouses               0   1,913 1,913   

Total Biodiversity Sub-Awards       4,008               0 4,008 83,000 78,992 

(CDAF 009) Refurbished Health Post Virgen del Carmen       2,004               0 2,004   

(CDAF 010) Refurbished Health Post Santa Rosa       2,004               0 2,004   

Total Sub-donaciones Cadena de Valor               0               0 0 75,000 75,000 

Total Sub-donaciones Sistemas de Justicia              0               0 0 40,000 40,000 

Total fondos Obligados    1,078,578  

Grand Total   319,188 102,476 421,663 1,500,000 1,078,337 
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STANDARD FORM 425 
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MAP 1. PROJECT LOCATIONS 
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ANNEX 1. PROJECT STATUS 
CODIGO

PROYECTO ASIGNACION DEPARTAMENTO PROVINCIA MUNICIPIO COMUNIDAD
ESTADO DEL 
PROYECTO

FECHA DE 
CONCLUCION

MONTO EJECUTADO 
POR EL CDAF ($us)

MONTO DE 
CONTRAPARTE ($us)

No. DE 
BENEFICIARIOS

FECHA EVENTO 
REALIZADO con 

USAID
 

CDAF OO1
Refaccion Comedor para 
el Adulto Mayor

INCLUSIÓN Potosí Tomas Frías Potosí Varias CONCLUIDO Dec-09 9,948 3,815 50 1/29/2010

CDAF OO2
Construcción dos aulas 
U.E. Rosa  Agramont

INCLUSIÓN La Paz Ingavi Viacha Chonchocoro CONCLUIDO Apr-10 9,769 2,926 48

CDAF OO3

Equipamiento de Pupitres 
Bipersonales Mun. 
Callapa

INCLUSIÓN La Paz Pacajes
Santiago de 

Callapa
Varias CONCLUIDO Mar-10 5,006 1,506 200 3/11/2010

CDAF OO4
Equipamiento Mosoj Yan INCLUSIÓN Cochabamba Cercado Cercado Varias CONCLUIDO Mar-10 5,709 25,619 220 3/25/2010

CDAF OO5
Refacción Aulas U.E. 
Lime 

INCLUSIÓN Chuquisaca Sud Cinti Las Carreras Varias CONCLUIDO Mar-10 9,055 2,654 80

CDAF OO6
Construccion dos aulas 
U.E. El Palomar

INCLUSIÓN Potosí C. Saavedra Chaquí El Palomar CONCLUIDO Feb-10 12,942 2,888 40

CDAF OO7

Construcción de una 
bateria de baño U.E. El 
Palomar

SALUD Potosí C. Saavedra Chaquí El Palomar CONCLUIDO Feb-10 8,015 2,917 120

CDAF OO8
Equipamiento laboratorio 
Mun. Yunchará

INCLUSIÓN Tarija Aviles Yunchara Varias CONCLUIDO Sep-10 7,749 4,158 5,458

CDAF OO9
Refaccion Centro Salud 
Virgen del Carmen

INCLUSIÓN Chuquisaca Sud Cinti Las Carreras Varias CONCLUIDO Jun-10 15,091 4,344 3,899

CDAF OO9
Refaccion Centro Salud 
Virgen del Carmen

MEDIO AMBIENTE Chuquisaca Sud Cinti Las Carreras Varias CONCLUIDO Jun-10 2,004

CDAF O10
Refacción Posta Salud 
Santa Rosa

SALUD Chuquisaca Sud Cinti Las Carreras Santa Rosa CONCLUIDO Jun-10 13,796 12,901 350

CDAF O10
Refacción Posta Salud 
Santa Rosa

MEDIO AMBIENTE Chuquisaca Sud Cinti Las Carreras Santa Rosa CONCLUIDO Jun-10 2,004

CDAF O11

Construccion bateria de 
Baño U.E. Genaro Monje 
de la Riva

INCLUSIÓN La Paz Los Andes Pucarani Cohana CONCLUIDO Apr-10 12,895 806 522 4/22/2010

CDAF O12

Certificacion laboratorio 
de Diagnostico e 
Investigacion en Salud 
Animal

INCLUSIÓN La Paz Los Andes Batallas Varias CONCLUIDO Sep-10 14,812 7,446 233

CDAF O13 Material Escolar El Alto INCLUSIÓN La Paz Murillo El Alto Varias CONCLUIDO Apr-10 4,992 919 650 4/12/2010

CDAF O14
Construcción de una 
bateria de baños

INCLUSIÓN La Paz Loayza Malla Malla CONCLUIDO Jun-10 9,895 3,000 171 5/31/2010

CDAF O15

Equipamiento Pupitres 
Bipersonales Mun. Porco

INCLUSIÓN Potosí
Antonio 
Quijarro

Porco Varias CONCLUIDO May-10 4,646 2,000 204

CDAF O16

Equipamiento de pupitres, 
mesa y sillas, Mun. 
Ckochas

INCLUSIÓN Potosí
José Maria 

Linares
Ckochas Varias CONCLUIDO May-10 6,294 2,800 250

CDAF O17

Equipamiento de Pupitres 
bipersonales Mun. 
Carangas

INCLUSIÓN Oruro Sajama
Curahuara de 

Carangas
Varias CONCLUIDO Apr-10 9,225 4,000 400

CDAF O18
Materiales para baño 
Cascachi

INCLUSIÓN La Paz Los Andes Puerto Perez Cascachi CONCLUIDO Apr-10 924 1,211 66 4/22/2010

CDAF O19
XII juegos Nacionales de 
Special Olympics Bolivia

INCLUSIÓN La Paz Murillo La Paz Varias CONCLUIDO Sep-10 7,742 48,571 1,200 10/28/2010

CDAF O20

Equipamiento Cocina 
Taller Centro Recrativo y 
Productivo Infantil y 
Adolescente SUMA 
QAMAÑA

INCLUSIÓN La Paz Murillo Achocalla Varias CONCLUIDO Sep-10 9,094 10,447 100 11/9/2010

CDAF O21 Campana Carita Feliz INCLUSIÓN La Paz Murillo La Paz Varias CONCLUIDO Sep-10 8,021 6,540 20 9/22/2010

CDAF O22
Construccion Bateria de 
Baño U.E. Quiroga

INCLUSIÓN Cochabamba Campero Aiquile Varias CONCLUIDO Sep-10 14,586 1,101 101 10/26/2010
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CODIGO
PROYECTO ASIGNACION DEPARTAMENTO PROVINCIA MUNICIPIO COMUNIDAD

ESTADO DEL 
PROYECTO

FECHA DE 
CONCLUCION

MONTO EJECUTADO 
POR EL CDAF ($us)

MONTO DE 
CONTRAPARTE ($us)

No. DE 
BENEFICIARIOS

FECHA EVENTO 
REALIZADO con 

USAID
 

CDAF O23
Centro Solidario San 
Miguel

INCLUSIÓN La Paz Murillo La Paz Varias CONCLUIDO Sep-10 4,291 1,054 45 9/22/2010

CDAF O24

Fortalecimiento Programa 
Educativo Parroquia 
Nuestra Senora del 
Carmen

AGRICULTURA Santa Cruz Cordillera Cabezas Varias CONCLUIDO Sep-10 10,010 400

CDAF O24

Fortalecimiento Programa 
Educativo Parroquia 
Nuestra Senora del 
Carmen

INCLUSIÓN Santa Cruz Cordillera Cabezas Varias CONCLUIDO Sep-10 10,004

CDAF O25
Construccion Bateria de 
Bano Anufani

INCLUSIÓN La Paz
Jose Manuel 

Pando
Santiago de 

Machaca
Varias CONCLUIDO Nov-10 17,683 6,974 83 11/10/2010

CDAF O26
Guarderia Quinua Flor 
Caracollo

INCLUSIÓN Oruro Cercado Caracollo Varias CONCLUIDO Nov-10 15,035 425 60 12/15/2010

CDAF O27

Produccion de Hortalizas 
en Mangas Solares

AGRICULTURA La Paz Murillo La Paz
San Antonio 

Distrito 4
CONCLUIDO Dec-10 1,913 180

CDAF O28

Donacion Equipos de 
Computacion

INCLUSIÓN Oruro Sajama
Curahuara de 

Carangas
Suni Uta 

Choquemarca
CONCLUIDO Nov-10 10,357 1,854 218 11/18/2010

CDAF O29
Donacion Pupitres U.E. 
San Miguel de Bañado

INCLUSIÓN Chuquisaca Hernando Siles Monteagudo Varias EJECUCION Jan-11

CDAF O30
Construccion  sala de 
Computacion 

INCLUSIÓN La Paz Pacajes Comanche Varias CONCLUIDO Dec-10 5,505 146

CDAF O31

Construccion Aula y Sala 
de Computacion U.E. San 
felipe de Sequichuro

INCLUSIÓN La Paz Ingavi Viacha Sequichura CONCLUIDO Dec-10 14,886 40

CDAF O32 Construccion aulas INCLUSIÓN La Paz Pacajes Caquiaviri Vichaya APROBACION Jan-11

CDAF O33

Equipamiento materno 
Infantil Municipio 
Mojocoya

SALUD Chuquisaca Zudañez Mojocoya Redencion Pampa APROBACION Feb-11

CDAF O34

Equipamiento Comedor 
de niños Convento Santa 
Clara

INCLUSIÓN Chuquisaca Oropeza Sucre Sucre APROBACION Mar-11

Total 293,895 162,876 15,554 15  
 


